



**Meeting Dates for Approval 14/15**

		2014								2015			
		Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar
<b>Employment &amp; Welfare Support Programme Board (FVAA SCR Project Board)</b>  <i>Agenda</i>		<b>16th</b>		<b>9th</b>		11th	<b>8th</b>	13th	10th	8th	12th	9th	
		<i>Approval of PID / project timeline</i>		<i>Approval of workstreams &amp;</i>			<i>Approval of WR recommissionin</i>						
<b>Executive Board Commissioning Sub-Committee</b>  <i>Agenda</i>													
							<i>Approval of WR recommissionin</i>						