

Appendix 3 - Timeframe for implementation of the WPL scheme



Assuming that the WPL Order is made by the Council and confirmed by the Secretary of State for Transport, the expected timescales for implementation of the WPL scheme are as follows:

- § May 2008 – Council approval for Order
- § Late May/June 2008 – Order made and advertised
- § July 2008 – application for Order confirmation submitted to Department for Transport
- § Late Autumn 2008 – Order confirmed
- § Summer 2008 to Summer 2009 – Detailed development of operating processes in consultation with employers
- § Summer/Autumn 2009 – Support to businesses preparing for implementation (including advice on travel planning, parking management, etc)
- § April 2010 – WPL scheme starts

Project plan

The key milestones for WPL implementation and the relevant milestones for delivery of NET Phase Two, the Hub and Link buses are displayed together in the programme below. It should be noted that the programme reflects the expected progress of each of the dependant projects (NET Phase Two, Hub and Link Buses) at this point in time and that all programmes, and dependant links, for these projects will be regularly reviewed in the future.

Appendix 3 - Timeframe for implementation of the WPL scheme

