

**Appendix C – Proposed Project Programme – Relocation of Nottingham Central Library**

	<b>Action</b>	<b>May '22</b>	<b>Jun '22</b>	<b>Jul '22</b>	<b>Aug '22 - March '23</b>	<b>Apr '23 - June '23</b>	<b>July '23</b>
<b>Pre Contract Work</b>	Approval to proceed (Executive)						
	Mobilisation						
	Start on Site						
<b>Development</b>	Main Contract Works						
	Phased staff recruitment						
	Stock & IT fit out						
	Library Open to Public						