

Proposed Timescale for the extension of the Nottingham City Council Public Spaces Protection Orders in respect of Dogs

Proposal	Schedule for completion	Comments	Re-schedule date
Collation of supporting evidence for the proposals to extend the current PSPOs in respect of dogs within the City Council's administrative area	19 th March 2019	Initial evidence to be gathered but full evidence to be collated throughout consultation period if approval to consult granted	
DDM to Portfolio holder	21 st March 2019	DDM must be approved prior to Purdah if agreement to consult accepted	
Notice to be drafted to go on the website	15 th April 2019	Website to be set and ready to go live on 6 th May 2019	
Notice on the website up and running	3 rd May 2019	Consultation to be publicised on the website	
Start of consultation	6 th May 2019	Outside of Purdah and after local elections	
John Simpson - Parks to provide details as to the success of the PSPO so far	15th June 2019	To be requested at start of consultation	
NDOs to provide details as to the above from their perspective on all areas other than parks	15th June 2019	To be requested at start of consultation	
NCH to be consulted and to provide details as above	15th June 2019	To be requested at start of consultation	
RSL's to be consulted as part of the official consultation process however NCHA to be notified and to provide info as to the above	15th June 2019	To be requested at start of consultation	
Inspectors to be notified and to provide supporting evidence if available	15th June 2019	To be requested at start of consultation	
All Inspectors within their LACs to provide supporting evidence	15th June 2019	To be requested at start of consultation	
Signage vinyl to be designed	15 th June 2019	Vinyl for signs to be finalised	

End of consultation	17 th June 2019	Final date for consultation to close	
Draft report to the Council's Executive Board	24 th June 2019	Date to be finalised once date for Exec Board confirmed	
Nottingham City Council's Executive Board meeting	July 2019	Date to be finalised once dates confirmed	
Signage to be updated and vinyl installed	30 th August 2019	Date to be finalised once Exec Board approval granted	
Implementation of Order	25 th September 2019		