

REPORT OF THE HEAD OF TRANSPORT MAJOR PROJECTS

CHANGES TO PARKING BAY, NOEL STREET, FOREST FIELDS

At the last meeting of the GNLRT Advisory Committee on the 15th March 2005 arrangements to reconstruct the layby on Noel Street outside Braidwood Court were reported under matters arising. This work will provide extra parking for residents of Noel Street between Gregory Boulevard and Terrace Street. The proposed layout is shown below:



Following further site investigations work commenced to make changes on the 26th May 2005 and these are programmed to be completed at the end of July, however, it is hoped that this period can be reduced to minimise disruption to residents.

Residents were informed of the proposals by letter on the 13th May 2005 and the contractor approached them prior to starting on site. At the time of writing there has been no adverse feedback. An update will be reported verbally at the meeting.

It is recommended that this report be noted.

HEAD OF TRANSPORT MAJOR PROJECTS

Lawrence House
Talbot Street, Nottingham NG1 5NT

Contact Officer:	Steve Hunt
Telephone Number:	0115 9156562
E-mail:	steve.hunt@nottinghamcity.gov.uk