

## AREA COMMITTEE PRIORITIES: 2015/16

**Area Committee**

Area Committee 8

**Area Committee Chair 2015/16**

Cllr Michael Edwards

### Current priorities (agreed at December Area Cluster meeting)

**Priority 1**

- Parking – Commuter parking, ACF schemes, Clifton issues (Lanthwaite Close), Bridgeway Centre car parks, survey of issues in Clifton.

**Priority 2**

- Parks and Open Spaces – Meadows Recreation Ground Master Plan, Clifton Central Flower Park, The Green (North West Meadows), Clifton Village Green (travellers)

**Priority 3**

- Regeneration and Environmental

**Priority 4**

- Drugs

**AREA COMMITTEE PRIORITIES: 2015/16**

**Priority 1 - Parking – Commuter parking, ACF schemes, Clifton issues (Lanthwaite Close), Bridgeway Centre car parks, survey of issues in Clifton.**

<b>actions</b>	<b>by Whom</b>	<b>timescales</b>
Area Capital Fund schemes to address parking issues to the north of Robin Hood Way in the Meadows – TRO's to be introduced following consultation	Traffic and Safety	Summer 2016
ACF scheme to address parking at Glapton Lane, Grasby Close, Smithy Close, Dalehead Road & Manor Farm Lane –	Traffic and Safety	September / October 2016

Covering Clifton North and South – Parking bays at Smithy Close and TRO's to be introduced following consultation		
Tackle commuter parking around Clifton Cornerstone including Lanthwaite Close, Clifton Leisure Centre, and Donnington Road. Survey the scale of problem	Cllrs, NDO, NCH	December 2016
Introduction of special measures for Bridgeway Centre car parks (to address commuter parking)	Cllrs, NCH	September 2016

**Priority 2 - Parks and Open Spaces – Meadows Recreation Ground Master Plan, Clifton Central Flower Park, The Green (North West Meadows), Clifton Village Green (travellers)**

<b>actions</b>	<b>by Whom</b>	<b>timescales</b>
Implementation of Master Plan for Meadows Recreation Ground	Parks	2 – 5 years
Launch of the Cricket Pavilion at the Embankment	Parks	Handover to NCC Jan 2016 Official launch May 2016
Introduction of new play area at The Green (North West Meadows) via ACF and NET contribution	Parks – Cllrs – NDO	Consultation Feb 2016 WREN bid May 2016

		Building work winter 2016 early 2017
To address issues of travellers accessing Clifton Village Green via ACF funding for knee high fencing	Highways	Spring 2016
Further development of Clifton Central (Flower) Park – Survey of needs – Development Plan to be established- Part funding secured via NET, need to source additional funds via Wren	Parks – Friends of Clifton Flower Park – NDO & Cllrs	Consultation Feb 2016 Funding bids June 2016  Implementation of works 2017

<b>Priority 3 - Regeneration and Environmental</b>		
<b>actions</b>	<b>by Whom</b>	<b>timescales</b>
Regeneration of Arkwright Walk / Blackstone Walk – to include 100 new family homes/apartments; transport link to city	Regeneration Team	Developer presentation on 14/01 2016  Construction begins early 2017  Demolition of decommissioned properties

		on Arkwright Walk begins early 2016  Arkwright walk to be opened up in summer 2016
Physical improvement at Bridgeway Centre to include removal of metal art works, new soffits and lighting	Highways, Property Plus, NDO's & Councillors	Mid 2016
Secure and make safe decommissioned NCH properties across The Meadows (including Arkwright Walk and Blackstone Walk)	NCH	Ongoing
Implementation of Development plan for Clifton District Centre	Town Centre Co-ordinator	Ongoing

<b>Priority 4 - Drugs</b>		
<b>actions</b>	<b>by Whom</b>	<b>timescales</b>
Identify 'hotspots' across the area for IV drug usage (discarded needles and syringes) – develop action plan	Police, Community Protection and Street operatives, CDP, NDO	Ongoing

To clear sites of discarded needles and syringes	Street Operatives, NCH and Community Protection	Ongoing
To gather 'intelligence' and carry out enforcement actions	Police and Community Protection	Ongoing