

## AREA COMMITTEE PRIORITIES: 2016/17

**Area Committee**

Area Committee 8

**Area Committee Chair 2015/16**

Cllr Pat Ferguson

### Current priorities (agreed at December Area Cluster meeting)

**Priority 1**

- Parking – Commuter parking, ACF schemes, Clifton issues (Lanthwaite Close), Bridgeway Centre car parks, survey of issues in Clifton.

**Priority 2**

- Parks and Open Spaces – Meadows Recreation Ground Master Plan, Clifton Central Flower Park, The Green (North West Meadows), Clifton Village Green (travellers)

**Priority 3**

- Regeneration and Environmental

<b>Priority 4</b>	- Drugs
-------------------	---------

<b>AREA COMMITTEE PRIORITIES: 2016/17</b>		
<b>Priority 1 - Parking – Commuter parking, ACF schemes, Clifton issues (Lanthwaite Close), Bridgeway Centre car parks, survey of issues in Clifton.</b>		
<b>actions</b>	<b>by Whom</b>	<b>timescales</b>
Area Capital Fund schemes to address parking issues to the north of Robin Hood Way in the Meadows – TRO's to be introduced following consultation	Traffic and Safety	Consultation including advertisement completed by September Install works Nov/Dec 2016
ACF scheme to address parking at Glapton Lane, Grasby Close, Smithy Close, Dalehead Road & Manor Farm Lane – Covering Clifton North and South – Parking bays at Smithy Close and TRO's to be introduced following consultation	Traffic and Safety	September / October 2016

Tackle commuter parking around Clifton Cornerstone including Lanthwaite Close, Clifton Leisure Centre, and Donnington Road. Survey the scale of problem	Cllrs, NDO, NCH	December 2016
Introduction of special measures for Bridgeway Centre car parks (to address commuter parking)	Cllrs, NCH	September 2016

## **Priority 2 - Parks and Open Spaces – Meadows Recreation Ground Master Plan, Clifton Central Flower Park, The Green (North West Meadows), Clifton Village Green (travellers)**

<b>actions</b>	<b>by Whom</b>	<b>timescales</b>
Implementation of Master Plan for Meadows Recreation Ground	Parks	<p>Football pavilion repairs to take place autumn/winter 2016/17</p> <p>Lighting work underway</p> <p>Football pavilion repairs to take place autumn/winter 2016/17</p> <p>Section 106 funding allocated to site to be used for road repairs, restoration of the Queen Victoria</p>

		<p>statue, path repairs and other works during 2016/17</p> <p>Bid for Lottery funding to be re-submitted late 2017</p>
Launch of the Cricket Pavilion at the Embankment	Parks	<p>Cricket pavilion complete; landscaping around building to be finished during August; cricket bookings underway and ongoing including schools, training and local clubs – partnership with Trent Bridge.</p>
Introduction of new play area at The Green (North West Meadows) via ACF and NET contribution	Parks – Cllrs – NDO	<p>Consultation Feb 2016</p> <p>WREN bid submitted</p> <p>Consultation on design with citizens and schools in September 2016</p> <p>Building work winter 2016 early 2017</p>
To address issues of travellers accessing Clifton Village Green via ACF funding for knee high fencing	Neighbourhood Management Community Protection Legal	<p>Delegated Decision for bollards protection plan approved July 2016</p> <p>Legal to respond to Family Solicitors on proposed</p>

		<p>protection plan to take place</p> <p>Public Spaces Protection Order being worked on by CP</p> <p>Signage for no parking installed by end September</p>
Further development of Clifton Central (Flower) Park – Survey of needs – Development Plan to be established- Part funding secured via NET, need to source additional funds via Wren	Parks – Friends of Clifton Flower Park – NDO & Cllrs	<p>Consultation held in May 2016</p> <p>Funding bids submitted to WREN June 2016</p> <p>Implementation of works 2017</p>

### **Priority 3 - Regeneration and Environmental – physical improvements to the Neighbourhoods and Town Centres**

<b>actions</b>	<b>by Whom</b>	<b>timescales</b>
----------------	----------------	-------------------

Regeneration of Arkwright Walk / Blackstone Walk – to include 112 new family homes/apartments; re-open pedestrian cycle link to city	Regeneration Team	<p>Demolition of decommissioned properties on Arkwright Walk underway to be completed by November 2016</p> <p>Developer presentation at NEMTRA and Pre planning consultation event May 2016</p> <p>Planning Application in August 2016</p> <p>Arkwright walk to be opened up in late summer 2016</p> <p>Construction begins early 2017</p>
Physical improvement at Bridgeway Centre to include removal of metal art works, new soffits and lighting	Highways, Property Plus, NDO's & Councillors	<p>Soffits at businesses frontage installed</p> <p>Metal art works to be removed October 2016</p>
Secure and make safe decommissioned NCH properties across The Meadows (including Arkwright Walk and Blackstone Walk)	NCH	<p>Properties on Blackstone Walk demolished.</p> <p>Arkwright walk properties secured and demolition underway.</p>

Regeneration of Bosworth Walk, Tarbert Close, Saffron Gardens, Beardsley Gardens and Middle Furlong Gardens, to include 55 new family homes and bungalows, with a new shared surface link route from Tarbert Close through to Ainsworth Drive.	NCH	First 8 properties on Bosworth Walk due to be completed September 2016
Implementation of Development plan for Clifton District Centre	Town Centre Co-ordinator	Ongoing

## Priority 4 - Drugs

actions	by Whom	timescales
Identify 'hotspots' across the area for IV drug usage (discarded needles and syringes) – develop action plan	Police, Community Protection and Street operatives, CDP, NDO	Action Plan developed  Hotspots targeted during ward walks and officer patrols
To clear sites of discarded needles and syringes	Street Operatives, NCH and Community Protection	Decommissioned properties secured  Major reduction in needle and syringe finds/reports
To gather 'intelligence' and carry out enforcement actions	Police and Community Protection	Several prosecutions taking place  18 people and 2 vehicles searched

		<p>17 Warrants executed</p> <p>Shop at Arkwright Walk closed down</p> <p>Enforcement during Week of Action – September 2016</p>
--	--	---