

MEH proposed LAD phase 2 delivery



- Receive an award letter with allocation
- Confirm allocation through Expression of interest to open in February

- Subject to terms and conditions receive 2% as admin and a % capital for PAS 2035 required surveys

- Submitted a full proposal to release remaining allocation
- Procured regional support in place in the new financial year

- DPS available to support contractor procurement
- Expected procurement to be completed by July

- Delivery commences between May and July
- Interim delivery target in September

- Scheme ends

