Key: Pre-Procurement Standstill

Note: projects with no timeline do not currently have known timescales

Ref S	Sub-category	Project Title	Whole-life Value																																					
				loct 18	lov 18 bec 18	an 19 eb 19	Aar 19 vpr 19	/ay 19	un 19 ul 19	ug 19	ep 19 Oct 19	lov 19 Vec 19	an 20 eh 20	Aar 20	vpr 20 Aay 20	un 20	ul 20 vug 20	ep 20	oct 20 Jov 20)ec 20	an 21 eb 21	Aar 21	vpr 21 Aay 21	un 21	ul 21 vug 21	ep 21	iov 21	ec 21 an 22	eb 22	Aar 22 Apr 22	/ay 22	ul 22	ug 22 ep 22	lov 22	ec 22	an 23 eb 23	Aar 23	Aay 23	un 23	ul 23 Nug 23 ep 23
2462	Major Regeneration Schemes	Broadmarsh Car Park Design & Build	£45,000,000							4 0	<u>^ 0</u>	2 0			a 2		- 4	S.				2	< <		- 4	0	5 2			< 4	2 -		a s			<u> </u>	2 4			5 4 0
1944	Major Regeneration Schemes	Spondon Street Development	£6,000,000																																					
3204	Minor Works	Queens Walk Rec Outdoor Fitness Area	£22,000																																	_				
3203	Minor Works	Queens Walk Rec MUGA	£45,000																																					
3167	Professional Services	HAZ Programme Cave Consultant	£10,000						_						-																									
1899	Highways	Tool and Plant Hire	£1,000,000																																	_				
3202	Minor Works	Martins Pond Biodiversity Works	£60,000																																					
3286	Minor Works	Harvey Haddon Leisure Centre - Defect Works	£234,000																																					
2449	Professional Services	Traffic & Transport Strategy Consultancy Framework	£1,000,000																																					
3257	Highways	Highways Resource Support	£2,500,000																																					
3290	Minor Works	Ruddington Lane Park Fitness Area	£20,000																																					
3217 9	Safety & Compliance	Fire and Intruder Alarms	£860,000																																					
3034	Major Regeneration Schemes	Castle - Fit Out	£4,600,000																																					
3154	Professional Services	Production Manager	£75,000																																					
3230	Minor Works	Security Upgrade - Eastcroft Depot	£75,000																																					
3233	Professional Services	Intelligent heating control installation	£30,000																																					
1827		Construction of Medical Science Park Facility (Nottingham Science Park (NSP)	£8,500,000																																					
3216		Generator and UPS Maintenance	£153,000																																					
2313	Minor Works	R&M - Pool Plant	£445,376																																					
3215	Safety & Compliance	Maintenance of Data Centres	£200,000																																					
1170 5	Safety & Compliance	Demolition & Emergency Building Works	£12,000,000																																					
3244		Heathcote Immersive Technology Incubator Refurbishment Works	£130,000																																					
3163	Traffic & Safety	Traffic Signals Maintenance	£25,000,000																																					
2155	Traffic & Safety	River Leen & Day Brook Blue Green Infrastructure Works	£4,900,000																																					
3071	Major Regeneration Schemes	PV for BMCP - Further Competition - Lot 2 PV Framework	£500,000																																					
3247	Minor Works	Nottingham Enterprise Zone Substation	£200,000																																					
	Major Regeneration Schemes		£O																																					
	Major Regeneration Schemes		£3,417,779																																					
		Scaffolding Framework	£4,000,000																																					
	Major Regeneration Schemes		£3,166,705																																					
	Major Regeneration Schemes		£950,000																																					
		Crocus Place Lettings Agents	£260,000																																					
		Highways Technical Support Framework	£4,000,000																																					
2309	Minor Works	R&M - Air Handling Plant and Air Conditioning	£1,130,220																																					

Award Date

Standstill

Note: projects with no timeline do not currently have known timescales

Ref	Sub-category	Project Title	Whole-life Value	Oct 18	Nov 18 Dec 18	Jan 19	Feb 19 Mar 19	Apr 19	May 19 Jun 19	Jul 19 Aug 10	Aug 19 Sep 19	Oct 19 Nov 19	Dec 19	Jan 20 Feb 20	Mar 20 Anr 20	May 20	Jun 20 Jul 20	Aug 20	Sep 20 Oct 20	Nov 20	Dec 20	Feb 21	Mar 21	Apr 21 May 21	Jun 21	Jul 21 Aug 21	Sep 21	001 21 Nov 21	Dec 21 Jan 22	Feb 22 Mar 22	Apr 22 May 22	Jun 22	Jul 22 Aug 22	Sep 22	UCT 22 Nov 22	Dec 22 Jan 23	Feb 23 Mar 23	Apr 23	May 23 Jun 23	Jul 23 Aug 23	Aug 23 Sep 23
3155	Professional Services	Script Writer - Castle Scheme	£15,000																																						
2045	Major Regeneration Schemes	Crocus Place - New Build Offices	£20,000,000																																						
2304	Highways	Highway Inspection Surveys	£60,000																																						
2317	Safety & Compliance	Dangerous Structures - Out of Hours Consultancy	£90,000																																						
2308	Minor Works	R&M - Fire Protection Systems	£231,056																																						
2307	Minor Works	R&M - Chimneys and Lightning Conductors	£137,504																																						
2312	Minor Works	R&M - Chlorine Dioxide Units	£100,672																																						
3274	Minor Works	Water Features	£190,000																																						
3065	School Capital Works Programme	Rufford Primary Reconfiguration and Asbestos Works	£270,000																																						