

APPENDIX 3**ARBORETUM AND RADFORD AND PARK DPPO IMPLEMENTATION
TIMETABLE**

<u>Step</u>	<u>Action</u>	<u>Timescale</u>	<u>By Whom</u>
1.	Publication of Newspaper advertisement under Regulation 5 Local Authorities (Alcohol Consumption in Designated Public Places) Regulations 2007	February 2013	DPPO contractor and Legal Services
2.	Consult with statutory consultees (Police, parish/community councils, licensees, owners and occupiers)	Complete consultation by mid March (6 week period)	Police, CPOs, Neighbourhood Management and DPPO contractor
3.	Report back to Full Council regarding representations and seeking confirmation of the Order if appropriate	June 2013	Director Community Protection
4.	(1) Publication of notice of making of Order and (2) Erection of signs on street.	June/July 2013	(1) DPPO contractor (2) Neighbourhood Services
5.	Order planned to come into force.	June/July 2013	